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TIMELINE 

 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

05/03/05 68 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review 
and Verification on RAPWEB. 

05/20/05 55 Days 

Deadline for Projects/Users Responses to 
Mission Set, Major Events, and User Loading 
Profiles.  Last day for Trajectory or Viewperiod 
Updates and Submissions. 

05/31/05 49 Days Start Preliminary Requirements Analysis and 
Recommendations. 

07/14/05 18 Days NASA Headquarters Science Review Meeting 

07/15/05 17 Days Post Preliminary Events, Contentions, 
Recommendations and  Analyses on RAPWEB   

08/01/05  6 Days Complete Projects/Users Review of RAPWEB 
Major Events, Contentions, & Recommendations  

08/04/05 3 Days Post Final Major Events, Contentions,  and 
Recommendations on RAPWEB 

08/08/05 1 Day Assign Action Items for Remaining Contention 

08/09/05 -- Conclude August RARB Negotiation Process  
 


